

The Files: Contract No. 3059-100170-2

23 July 1962

25X1A9a

Trip Report - AT-3 Polarity Plug

25X1A5a1

1. Project Description:

This equipment is a modified version of the 12 V power plug furnished with each AT-3. The modified unit is designed to afford reverse polarity protection.

2. Contractual Information:

- a. Initial Cost: \$4,068.30
- b. Initiation Date: 18 June 1962
- c. Completion Date: September 1962
- d. Deliverable Items: 191 each

3. Date of Meeting: 18 July 1962

4. Place of Meeting:

25X1A

5. Persons Attending:

Agency

Non-Agency

Mr.

Mr.

Mr.

25X1A5a1

6. Contractor's Performance:

- a. On Schedule and expected to remain so: Yes
- b. Within Obligated Funds and expected to remain so: Yes
- c. Satisfactory Technical Progress: Yes

7. Project Status:

Previously, the contractor was requested to expedite delivery of 21 plugs. These have since been received during the first week of July. The contractor has all parts for the balance of plugs except for the machined nylon piece required for each unit. These nylon pieces are expected in momentarily. A second partial shipment of 50 units is estimated for the week beginning 23 July 1962.

25X1A9a

~~SECRET~~

GROUP 1
Excluded from automatic
downgrading and
declassification

~~SECRET~~

SUBJECT: Trip Report - AT-3 Polarity Plug [REDACTED]

25X1A5a1

25X1A

Distribution:

R+D Subject File

Inspection Branch/OL/PD

R+D Lab

OC-T

Monthly (2)

EP Chrono

OC-E/R+D-EP:RDE:mlf (23 July 1962)

~~SECRET~~

